Item: 14
Policy and Resources Committee: 27 November 2018.
Corporate Risk Register.
Report by Executive Director of Corporate Services.

1. Purpose of Report
To consider the updated Corporate Risk Register as at October 2018.

2. Recommendations
It is recommended:

2.1.
That the updated Corporate Risk Register, as at October 2018, attached as
Appendix 1 to this report, be approved.

3. Risk Management
3.1.
The Council understands that it is important to recognise and manage the many risks
which are inherent in its activities, and in the services which it provides for the benefit
of the community. The Council therefore adopted a policy on Risk Management, has
established a Risk Management Strategy and has implemented procedures in
support of the policy and strategy, which include the production and regular review of
risk registers. This activity is recognised as a key component of sound corporate
governance.

3.2.
The Council will promote its risk management policy objectives by systematically
identifying, evaluation, and thereafter seeking to control and monitor risks which
would potentially endanger, or which could have a detrimental effect on the services
provided by Orkney Islands Council, or to residents of Orkney.

3.3.
The Council wishes to acknowledge that risk can never be eliminated in its entirety.
The Council also wishes to recognise that managing risk can also identify positive
opportunities which, with the appropriate level of control, may lead to service
improvements. Therefore, the measures which the Council adopts are the principles
of good management practice which seek to control and balance risk and
opportunity. Specifically, in the area of risk management, the Council seeks to:
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• Meet at all times its statutory obligations and to act within the law.
• Safeguard the public at large, the Council’s members, employees, pupils, tenants
and all persons to whom the Council has a duty of care.
• Protect its property, including buildings, equipment, vehicles and other assets and
resources.
• Preserve and enhance service delivery.
• Maintain effective control of public funds.
• Maintain and enhance the Council’s reputation.
• Safeguard and enhance the quality of Orkney’s environment.

3.4.
Appropriate risk management arrangements including the following documents,
which must be maintained and updated on an ongoing/continuous basis and
reviewed formally every 6 months:
• A risk register.
• As appropriate, an action plan to address the issues raised in the above
document. Action plans are optional for amber risks and compulsory for red risks.

3.5.
The risks on each register are categorised into strategic or operational risks and then
sub-divided into appropriate risk cluster headings, for example financial, staffing,
economic, political, partnerships, governance and communication.

3.6.
Any new risks which arise throughout the year are added to the relevant risk register
when required.

4. Updated Corporate Risk Register
4.1.
The Corporate Risk Register, attached as Appendix 1 to this report, was last
reviewed by the Senior Management Team on 15 May 2018 at which it was decided
there were no changes required regarding the risks and the scoring / wording. The
reviewed register was considered by the Policy and Resources Committee on
19 June 2018 and subsequently approved by Council.

4.2.
The Corporate Risk Register was due for full review by the Senior Management
Team again in October 2018 and Appendix 1 contains the results of this review.
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4.3.
There are 15 risks recorded on the register, two more than for the previous period.
The risks added this period concern the implications of Brexit following a no deal
outcome, and safety issues in burial grounds.

5. Corporate Governance
This report relates to governance and procedural issues and therefore does not
directly support and contribute to improved outcomes for communities as outlined in
the Council Plan and the Local Outcomes Improvement Plan.

6. Financial Implications
There are no financial implications arising directly from this report.

7. Legal Aspects
Effective risk management helps the Council to meet its statutory obligations and
discharge its legal duties of care.

8. Contact Officers
Gillian Morrison, Executive Director of Corporate Services, extension 2103, Email
gillian.morrison@orkney.gov.uk.
Hayley Green, Head of IT and Facilities, extension 2309, Email
hayley.green@orkney.gov.uk.
Malcolm Russell, Safety and Contingencies Manager, extension 2255, Email
malcolm.russell@orkney.gov.uk.

9. Appendix
Appendix 1: Corporate Risk Register – October 2018.
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Corporate Risk Register – October 2018
Strategic Risks
Cluster.

Risk Number.

Owner.

Financial.

1, 8.

Executive Director of Development and Infrastructure.

Financial.

2.

Chief Finance Officer.

Financial.

5.

Executive Director of Corporate Services.

Staffing.

4.

Executive Director of Corporate Services.

Economic Recovery and Sustainability.

6.

Executive Director of Development and Infrastructure.

Political.

14.

Chief Executive.

Partnerships.

10.

Chief Executive.

Partnerships.

9.

Executive Director of Corporate Services.

Governance.

13.

Chief Executive and Head of IT and Facilities.

Communication.

3.

Chief Executive.

Risk Number.

Owner.

12.

Executive Director of Development and Infrastructure.

Governance.

7, 11.

Executive Director of Corporate Services.

Governance.

15.

Executive Director of Development and Infrastructure.

Operational Risks
Cluster.
Financial.
Staffing.
Economic Recovery and Sustainability.
Political.
Partnerships.
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Cluster.

Risk Number.

Owner.

Communication.

Risk Matrix

Page 2.

Risk Title: 01 – Failure to secure agreement with Scottish Government on appropriate funding arrangements to
deliver the Scottish Ferries Plan in relation to ferry and terminal replacement for Orkney could lead to a loss of
service and running of ferry services
Likelihood.

6.

Impact.

4.

RAG.

Red.

Current Risk
Score.

24.

Target Risk Score.

6.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Ferry and Terminal
replacement programme
currently unfunded with
ageing infrastructure.
Annual revenue costs are
unaffordable.

Ferries reach end of service
life with no solution in place.
High repair costs indicate
that buying new would be
more cost effective.
Deterioration of piers
infrastructure.
Reductions in lifeline
provisions for the
community are below
Scottish Ferries Plan
standards.
Services become
unaffordable.

Ferries reach end of life with no
replacement – rapid service
deterioration. Excessive support
costs as aged ferries kept running.
Reduced capacity and flexibility to
maintain scheduled services.
Excessive running costs of old
ferries. No opportunities to achieve
expected service levels.
Risk of delay in procurement
leading to reduced capability to
purchase fit for purpose new
tonnage. Buying piecemeal also
reduces economy of scale;
community unrest due to people
depopulating the isles due to lack
of lifeline transport connectivity.

Ongoing dialogue with the Scottish /
Westminster Governments emphasising the
difficulties of a small authority providing the
range of public services within reduced
budgets across a wide and diverse
geographical area.
Continue to seek additional specific funding
sources to protect lifeline services in
Orkney, and its outlying communities, is not
significantly disaffected, i.e. Transport Grant
for replacement ferries.

Risk Title: 02 – Finance – Council services – inability to maintain services and meet changing demands
Likelihood.

6.

Impact.

4.

RAG.

Red.

Current Risk
Score.

24.

Target Risk Score.

12.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Public services are
sustaining a period of

Expectations outstrip
capacity to deliver.

Community unrest.

Ownership of the Budget Setting Process by
the Senior Management Team / Corporate
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Vulnerability.
reduced funding and there
is a significant concern that
resources will be
insufficient to meet future
need.

Trigger.
Community expectations are
not reduced due to a failure
to communicate and engage
effectively with communities.
Failure to demonstrate the
value of the council’s
ongoing services to the
public
The Scottish Government
fails to provide sufficient
funding for essential
services.

Consequences.
Unhappy service users.
Elected members unable to meet
need.
Loss of credibility of council.
Inability to deliver the range of
services expected and legal
challenge.

Mitigating Actions.
Management Team with openness and
transparency around the identification of
potential areas for re-provisioning of
services.
The delivery of budget savings will be
monitored within Services and reported to
the Policy and Resources Committee.
There has to be an acknowledgement of
reality with the main focus on continuation of
the delivery of minimum Statutory Provision
versus Statutory with Discretion, Non
Statutory but Essential or Discretionary
Expenditure whilst having regard to the
Council Priorities.

Risk Title: 03 – Adverse reaction to communications with staff, the public and stakeholders including social media
Likelihood.

5.

Impact.

3.

RAG.

Red.

Current Risk
Score.

15.

Target Risk Score.

12.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

The Council’s resources
made available by
Government will continue
to reduce or remain static
over the next few years
despite growing need and
demand.
The Council must ensure
that communities continue
to be appropriately
engaged about efficiency
measures and inevitable

Customers have unrealistic
expectations of what
Council services can deliver.
Customers do not
understand the reasons for
the changes and blame the
Council.
Good ideas are not
harvested from effective
community consultation.

Reputational risk.
Misplaced criticism.
Good ideas lost.
Confusion about what the Council's
priorities are.
More difficult to align resources to
priorities.
Lack of understanding of what the
Council wants to achieve.
Changes are not achieved.
Staff morale is adversely affected.

Robust communication and engagement
strategies and plans are in place to publicise
the Council’s objectives and priorities,
existing services and service change to
ensure communities are engaged.
Proactive press releases prepared to
promote positive stories about the services
provided by the Council
The use of social media, and associated
Policies, have been updated in the
development of the new strategy.
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Vulnerability.
service changes, and
proactively informed so
that customer expectations
are realistic.
There is the potential that
staff do not feel engaged in
change processes or
valued as active
contributors to corporate
change, service
realignments or
developments.
The Council fails to
manage how we respond
to social media and to take
advantage of the potential
benefits of social media.

Trigger.
Failure to demonstrate the
value of the Council’s ongoing services to the public.
Council is unable to
demonstrate the ability to
work corporately.
Staff are not given the
opportunity to contribute to
corporate development; staff
become disengaged in
essential change processes.
The Council does not
maintain an effective
presence in social media as
a communication tool.

Consequences.
Customers may not get a joined up
service.
Inter-service tensions undermine
corporate achievements.
Legal implications.
Exclusion of sectors of the
community.

Mitigating Actions.

Risk Title: 04 - Workforce planning – lack of skills, experience and capacity
Likelihood.

4.

Impact.

3.

RAG.

Red.

Current Risk
Score.

12.

Target Risk Score.

6.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Insufficient workforce
planning actions underway
to shape future workforce
through redeployment and
training etc.
Capacity issues make it
difficult for the service to
realise its priorities.

Council staff become
overstretched.
Council staff become
demoralised.
The Council does not have
the right staff, in the right
place, at the right time, to
deliver set priorities and / or
statutory functions.

Council cannot manage within its
resources.
Existing workforce becomes
overstretched.
Key pieces of work are not able to
be undertaken.
Service standards drop and
vulnerable people are placed at
risk.

Service workforce plans in place.
Corporate workforce plan in place.
Reports identified to indicate possible
natural wastage trends and retraining
requirements.
Management to consider these in relation to
potential staff reductions and reorganisation.
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Vulnerability.

Trigger.
The Council is unable to
meet its statutory
obligations.
Statutory officers are unable
to discharge their statutory
functions adequately.

Consequences.
Council is reactive rather than
proactive.
An increased risk in legal
challenges and complaints.
Risk of financial penalties.

Mitigating Actions.
Acceptance by senior management in
relation to re-deployment of staff including
those in other services.
Consideration of enhanced approach to
redeployment and retraining.
Careful consideration in the release of staff
by voluntary means to ensure required skills
are retained.
Continued use of flexible working will
encourage improved working methods and
retention of key staff.
Development of a revised HR strategy for
the Council that is up to date and addresses
key staffing challenges for Services in
future.
Identification of staff in HR to be trained and
assigned to assist Services with workforce
planning.
Inclusion of staff in re-design of operations.
Increased commitment to proactive
communications particularly related to staff
and trade unions.
Regular monthly Trade Union meeting at
Corporate level.
Regular staff / Trade Union meetings at
Service level, when required
Change in emphasis of staff engagement to
include the process of change.
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Risk Title: 05 – Failure to ensure we obtain and retain maximum benefit from Council's assets
Likelihood.

5.

Impact.

3.

RAG.

Red.

Current Risk
Score.

15.

Target Risk Score.

12.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

The Council may not have
sufficient funds to sustain
assets, replace ageing
assets and develop key
assets (also see risk 01
which is particularly
significant).
Essential buildings and
infrastructure for travel,
communications etc have
to be maintained to ensure
property and roads, IT,
telecoms and other
infrastructure continue to
be able to support the
Council’s services.

The Council cannot maintain
or develop its essential
assets to provide public
services.
The Council cannot
implement an asset
management strategy.
The public is unable to
communicate with services.
Professionals are unable to
communicate with each
other to provide effective
services.

Roads and buildings deteriorate.
IT infrastructure cannot support
services.
Unused / surplus buildings.
Services are not delivered.
Vulnerable people are at risk.
Communication is not possible
between agencies to co-ordinate
services.
Council’s reputation is at risk.

Corporate Asset Management Plan is due
for review in year 2018 to 2019.
Existing Property Asset Management Plan is
kept up to date and reviewed regularly
Existing ICT Asset Management Plan is kept
up to date and reviewed regularly.
Existing Fleet and Plant Asset Management
Plan is kept up to date and reviewed
regularly.
Service Asset Management Plans to be
written on Open Spaces and Heritage, and
Roads and Infrastructure
Review of the budgets available for revenue
repairs and capital improvements to be
undertaken and seek to identify additional
options for delivery of the maintenance
programmes.
Capital Planning and Asset Management
Working Group holds monthly meetings.
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Risk Title: 06 – Inability to sustain and enhance economic opportunities
Likelihood.

6.

Impact.

4.

RAG.

Red.

Current Risk
Score.

24.

Target Risk Score.

12.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Commercial etc sectors
are vulnerable to market
forces and changing
national and international
economic circumstances,
Orkney’s population is also
ageing, leading to a range
of challenges and
opportunities in managing
the impact of this
demographic shift in terms
of service provision.
Current uncertainties
associated with the Brexit
arrangements for our
future workforce.

The Council fails to support
a diverse economy.
Decline in farming and other
traditional industries.
External market forces and
economic factors lead to
increasing pressure on local
businesses.
Cost of transportation
threatens travel of goods
and people to and from
Orkney.
The Council fails to support
emerging industries.
The Council fails to ensure
community benefits arise
from developing industries.
The Council fails to secure
long term benefits from
Renewables sector.
Increasing pressure on
services for older people.
Reducing work age
population.

Local economy struggles pushing
additional responsibilities onto the
public sector.
OIC budgets become increasingly
pressed.
Staffing shortages.
Loss of external funding due Brexit
outcome.

Review of the budgets available for revenue
repairs and capital improvements to be
undertaken.
Seek to identify additional options for
delivery of the maintenance programmes.
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Risk Title: 07 – Inadequate information security and management, and inadequate cyber security – With the
increase in the use of publicly visible technology, there is an increased risk of exposure to threats from criminal
and other malicious parties
Likelihood.

4.

Impact.

3.

RAG.

Red.

Current Risk
Score.

12.

Target Risk Score.

6.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

The Council fails to
maintain an adequate audit
trail of all information
created.
The Council does not
handle, share and release
all of its data adequately.
The new General Data
Protection Regulation will
replace the Data
Protection Act 1998 and
will introduce new duties
for the Council.
Failure to implement and
maintain suitable cyber
controls to protect assets.

Inappropriate disclosure,
sharing, retention or loss of
data.
Failure to comply with
information governance
legislation including the new
General Data Protection
Regulation.

Customer distress and harm.
Financial and legal implications.
Reputational risk.
Inability to access information
when required.
Failure to share information leading
to duplication of effort.
Not responding to information
requests on time.
Complaints against the Council.

The Records Management Improvement
Plan sets out further actions required to
ensure that the Council maintains
compliance with its legal responsibilities,
including the General Data Protection
Regulation which came into force in May
2018.
Senior Management leadership in place with
regards to the delivery of the Records
Management Improvement Plan.
The council met the Cyber Essential (Basic)
accreditation as required by the Scottish
Government in February 2018; the target for
this was June 2018.
IT Security is managed proactively and
there is an ongoing programme of patching /
updating the hardware and software in
operation across the council.
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Risk Title: 08 – Inadequate Access to superfast Broadband across Orkney and mobile connectivity
Likelihood.

5.

Impact.

4.

RAG.

Red.

Current Risk
Score.

20.

Target Risk Score.

8.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Failure to lobby
Governments to address
the current digital divide
and put in place
infrastructure to ensure a
step change in speeds.
Failure to access mobile
coverage.
Failure to press the
Government to deliver a
longer term plan to ensure
that there are the right
mechanisms, partnerships
and commercial models in
place.

Orkney fails to secure
maximum and equitable
geographic coverage of
superfast Broadband,
wireless connectivity and
significant improvements to
Broadband services and
mobile network across the
islands.
Orkney is unable to attract
inward investment and
sustain fragile communities.
Educational infrastructure
disadvantaged by lack of
service.

Failure to attract inward
Continue to support political lobbing and
investment.
seek opportunities to progress policy.
Failure to attract skilled employees.
Digital isolation across age groups.
Failure to realise opportunities in
respect of Telehealth, Telecare,
mobile working and tele-learning.
Poor online public service access
including welfare benefits, etc.

Risk Title: 09 – Co-ordination of Welfare Reform and Social Security changes
Likelihood.

3.

Impact.

2.

RAG.

Amber.

Current Risk
Score.

6.

Target Risk Score.

6.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Service users financially
disadvantaged due to lack
of clarity regarding roll out
of Universal Credit and
other aspects of Welfare
Reform and social security.

Risk of vulnerable people
not receiving the benefits
they are entitled to due to
lack of understanding of
changes in benefits
payments.

Vulnerable people/families left
without ability to meet basic needs.
Resources inadequate to meet
assessed need for payments.

Continue to plan through Social Security
and Welfare Reform Working Group and
operational group.
Regular communication with tenants and
continued offer of advice.
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Vulnerability.
Lack of public clarity on
which agency to approach
for different benefits.
Substantial expert
knowledge vested in a
small team.

Trigger.
Accumulated rent arrears.
Administrative costs
become unmanageable due
to withdrawal of local
services by national agency.

Consequences.
Budgets inadequate due to nonpayment of rent etc.
Reputational damage to Council.
Potential increase in child poverty
due to increase in benefit cap.

Mitigating Actions.
Continued liaison with Citizens Advice
Bureau and other agencies.
Monitoring of arrears.

Risk Title: 10 – Lack of sustainability of partnerships and clarity of responsibilities and outcomes
Likelihood.

3.

Impact.

2.

RAG.

Amber.

Current Risk
Score.

6.

Target Risk Score.

6.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Working in partnership
exposes the Council to
some degree of
reputational risk,
depending on the stability
of the arrangements and
outcomes delivered.
Resource constraints may
affect the success of
Health and Social Care
partnership.

The Council does not
implement a robust and
effective framework for
managing its key
partnerships.
Governance is not effective
in relation to a partnership
and objectives are not met.
The resource pressures on
the parent bodies affect the
reputation of the
partnership.
The Outsourcing and
Partnerships review does
not deliver expected results.

Uncertainty about roles.
Impact upon service delivery.
Loss of reputation due to inability to
meet statutory requirements.
Tension between partners.
Efficiencies not achieved.
Relationships with other bodies
deteriorate.
Reduced ability to deliver on
important projects for vulnerable
people and their families.

The Council will continue to work closely
with partners under current frameworks
which are monitored closely to ensure they
are robust, effective and deliver good
governance.
The Council will review existing partnerships
and explore new ones under the
Outsourcing and Partnerships project.
Governance and risk will be key areas in
this work to ensure objectives / outcomes
are achieved and no unintended
consequences arise.
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Risk Title: 11 – Inadequate procurement compliance and sustainable communities
Likelihood.

3.

Impact.

2.

RAG.

Amber.

Current Risk
Score.

6.

Target Risk Score.

6.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Financial and non-financial
savings have not yet been
fully explored.
Further work to be done to
support local businesses to
help them participate in
procurement opportunities,
building on the Meet the
Buyer event which was
first held in August 2016.

Legal challenge is a
possibility unless the
Procurement Regulations
are complied with and
processes followed.
Officers fail to understand
the limitations that the
Procurement Regulations
place on the Council.
Officers do not follow due
process and tendering has
to be repeated.
Anticipated savings may not
be fully realised through
collaborative contracts.
The local economy may not
be as well supported as it
could be.
Member / officer disharmony
due to lack of understanding
of responsibilities.

Financial loss due to legal
challenge.
Reputational harm.
Delays in services being procured
due to re-tendering or court action.
Loss to the local economy.
Loss of effectiveness and
efficiency.
Lost opportunity in terms of
savings.

Procurement Member Officer Working
Group in place.
Procurement Working Group (Officers) to be
set up which will provide training, support
and a corporate approach to Procurement
exercises and priorities.
Frequent communication with this group is
already in place and training on the use of
PCS Tender was completed by 19 staff in
January 2018.
Procurement Improvement Plan developed
and kept under review.
Sustainable Procurement Strategy approved
by Members in February 2018.
Meet the Buyer event for October 2018 was
held successfully.
Contracts Register is now updated at least
monthly and the use of the Contracts
Register is stressed to all staff who are
making purchasing decisions.
Proactive work with the Corporate Admin
Group to look at the creation and use of
local Framework Agreements.
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Risk Title: 12 – Ageing infrastructure leading to deterioration and/or failure of Council operational assets and/or
public infrastructure
Likelihood.

3.

Impact.

4.

RAG.

Red.

Current Risk
Score.

12.

Target Risk Score.

6.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

With reducing budget
capacity the Council may
not have sufficient funds to
sustain assets, replace
ageing assets and develop
key assets and
infrastructure. For
example, recent surveys
identifying suspect
increased deterioration in
the road surface at Barrier
1 which could require
substantial repair costs (a
40mph advisory speed
limit has been
implemented as an interim
measure).

Failure of an asset due to
wear, pressure on existing
asset replacement (revenue
and capital) budgets or the
need for un-budgeted
expenditure to urgently
repair or replace assets.

Plant, equipment and infrastructure
deteriorate.
Services are not delivered.
Lifeline routes compromised.
Council’s reputation at risk.
Risk of accident and potential
claim.

Review of the budgets available for revenue
repairs and capital improvements to be
undertaken and seek to identify additional
options for delivery of the maintenance
programmes.

Risk Title: 13 – Health and Safety non-conformance
Likelihood.

3.

Impact.

2.

RAG.

Amber.

Current Risk
Score.

6.

Target Risk Score.

4.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Non-compliance with
health and safety policies,
rules and procedures by

Reportable accidents, work
related ill health and
dangerous occurrences.

Enforcement action from the Health Frequency of Safety Committee meetings
and Safety Executive. This may
increased.
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Vulnerability.
employees, members of
the public, contractors etc.

Trigger.

Consequences.
include Improvement and
prohibition notices and prosecution.
Material breaches, if identified, are
subject to cost recovery by way of
“fees for intervention”.
Civil action resulting in the payment
of compensation for injury or
damage etc.

Mitigating Actions.
Senior Management Team to promote a
positive health and safety culture.
Proactive health and safety to feature as a
standing item in Senior Management Team
and Corporate Management Team
meetings.
IOSH “Leading Safely” training has been
refreshed for all Corporate Management
Team and Senior Management Team
members.

Risk Title: 14 - Brexit – Implications following a “hard” no deal outcome
Likelihood.

4.

Impact.

4.

RAG.

Red.

Current Risk
Score.

16.

Target Risk Score.

12.

Vulnerability.

Trigger.

Consequences.

Mitigating Actions.

Loss of access to the
single market, with
associated implications
around trade delays and
reduction in supply.
Loss of EU funding for
projects and businesses in
Orkney.
Disruption to current
workforce and future
restrictions on ability to
recruit.

Restrictions to the supply
chain.
Restrictions on the free
movement of people and
workers’ rights within the EU
area.

Insufficient supply of essential
commodities (food, medical
supplies, fuel).
Negative impact on projects and
businesses in Orkney should
funding streams end and not be
replaced.
Difficulty in retaining staff and
attracting new staff from the EU to
work for the Council, possibly
leading to Service delivery
difficulties due to staff shortages,
as well increased pressure on
other staff.

The Council to “Island proof” any Scottish
Government response.
Member Officer Working Group to be
convened as soon as final terms of the
Brexit deal are known.
Urgent discussions within the Community
Planning Partnership once the terms of
Brexit are known.
Urgent escalation of high / severe risks to
the Scottish Government.
Working with CoSLA to develop and deliver
key communications and guidance for
existing staff from EU countries.
Assessing impact on current staffing
establishment.
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Risk Title: 15 - Burial grounds – safety issues
Likelihood.

Vulnerability.

2.

Impact.

3.

RAG.

Trigger.

Unstable headstones could A recent fatal accident
topple over.
occurred in a Scottish
mainland council burial
ground.
HSE have issued guidance
to all Local Authorities to
ensure adequate health and
safety measures are in
place for graveyards.

Amber.

Consequences.

Current Risk
Score.

6.

Target Risk Score.

4.

Mitigating Actions.

Injury to members of the public and Survey and repair programme underway
maintenance workers etc.
and is likely to take two years to complete.
Civil action resulting in the payment
of compensation for injury or
damage etc.
Enforcement action from the Health
and Safety Executive.
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